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The Honorable Board of Supervisors
County of Los Angeles :

383 Kenneth Hahn Hall of Administration
500 West Temple Street

Los Angeles, CA 90012

Dear Supervisors:

LAC+USC MEDICAL CENTER REPLACEMENT PROJECT
AWARD OF SUPPLEMENTAL AGREEMENT 18

CONTRACT PW-11875; HELLMUTH, OBATA, KASSABAUM, INC.
SPECS. 6550; C.P. 70787

SUPERVISORIAL DISTRICT 1

3 VOTES

JOINT RECOMMENDATION WITH THE CHIEF ADMINISTRATIVE OFFICER THAT
YOUR BOARD:

Award and authorize the Director of Public Works to execute Supplemental
Agreement 18 to Agreement PW-11875 with Hellmuth, Obata, Kassabaum, Inc.,
(HOK/LBL) for additional architectural/engineering services for a not-to-exceed
amount of $3,000,000.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

Approving the recommended action will provide sufficient funding for HOK/LBL to
continue to provide architectural, engineering, design, medical equipment planning, and
construction administration services for the LAC+USC Medical Center Replacement
Project.
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On October 1, 1998, your Board awarded Agreement PW-11875 to HOK/LBL for
$45,025,000 to provide the architectural and engineering services referenced above.

Subsequently, 17 Supplemental Agreements for additional unforeseen and
out-of-scope services have been issued for a total value of $1,001,626.

Since execution of this Agreement, several factors have caused HOK/LBL to incur
additional unforeseen staff and overhead costs, some of which are explained below:

* The Office of Statewide Health Planning and Development (OSHPD) has
become more stringent in the types of issues and changes that require Post
Approval Documentation (PAD). PADs consist of instructional bulletins
and/or change orders that document changes with any necessary plans,
details, calculations, specifications, and construction change cost estimates.
The increase in required PADs is over and above historical precedent and
has required the architects/engineers to provide significantly more effort for
the preparation, documentation, presentation, and administration of these
documents.

= The service duration will be required to be extended due in part to several
causes that were beyond HOKI/LBL's control. This extension is partially
attributed to an extended site preparation phase, an extended bid period,
higher than normal rainfall, and the 2004 California wildfires that closed down
the project's steel fabrication plant. These service duration extensions have
caused HOK/LBL to incur operational inefficiencies in providing the -same
scope of work over a longer Contract duration.

» HOK/LBL has also been required to attend additional meetings, such as
OSHPD presentations, and project management team meetings not originally
anticipated.

* ltems such as employee compensation and State-mandated Workers'
Compensation insurance requirements have outpaced initial predictions.
based on historical factors to the degree that they impact the items above.
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HOK/LBL has requested additional compensation for these unforeseen staff and
overhead costs, and this Supplemental Agreement resolves this request and provides a
release by HOK/LBL of any claims for additional compensation related to these issues.

Implementation of Strategic Plan Goals

These actions are consistent with the County Strategic Plan Goal of Fiscal
Responsibility as the proposed action will help to insure the proper resources are:
available for a successful investment in public infrastructure.

FISCAL IMPACT/FINANCING

On April 11, 2006, your Board approved a revised total project budget of $829,886,000.
The project budget is funded from the combination of Federal Emergency Management
Agency grant and short- and long-term borrowing. Approval of this action will not
require an increase to the project budget. Sufficient funds are available in the approved
total project budget for this supplement.

The recommended Supplemental Agreement with HOK/LBL, for a not-to-exceed fee of
$3,000,000, will bring the total Contract amount with HOK/LBL to $49,026,626. The
recommended supplement will be funded from existing contingency funds already
included in the current project budget. The Project Budget Summary is included in
Enclosure A.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

A standard Supplemental Agreement, in the form previously approved by County
Counsel, will be used. The existing Agreement with HOK/LBL includes the standard
Board-directed clauses that provide for Contract termination, renegotiation, hiring
qualified displaced County employees, and consideration of Greater Avenues for
Independence Program/General Relief Opportunity for Work participants for future
employment. HOK/LBL is in full compliance with Los Angeles County Code
Chapter 2.200 (Child Support Compliance Program) and Chapter 2.203 (Contractor
Employee Jury Services Program).
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ENViRONMENTAL DOCUMENTATION

On June 6, 2000, your Board certified the Environmental Impact Report/Environmental
Assessment for the project. Approval of this action does not result in any environmental
impacts.

CONTRACTING PROCESS

On October 1, 1998, your Board awarded Agreement PW-11875 to HOK/LBL to provide
architectural/engineering services for the project. —To date, 17 Supplemental
Agreements have been awarded to provide additional services as required to ensure a
complete and functional state-of-the-art hospital facility. We are now recommending
award of Supplemental Agreement 18 for a not-to-exceed fee of $3,000,000. This
Supplemental Agreement will bring the total Contract amount to $49,026,626, which is
an increase of approximately 6.66 percent to the original Contract. The recommended
fee is considered appropriate for the work involved and is consistent with the County's
standards for work of similar complexity and scope.

With an initial construction cost for the site preparation and building construction of
$512,960,374, the original HOK/LBL Contract value of $45,025,000 represents an
approximate 8.78 percent fee. With this increase of $3,000,000, the Contract value will
represent an approximate 9.56 percent fee, an increase in the percent fee of
0.78 percentage points. Public Works has conducted an independent audit of
HOK/LBL's overhead costs and finds their request to be reasonable for the work
involved and consistent with the County's standards for work of similar complexity and
scope.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

Not applicable.



The Honorable Board of Supervisors
May 18, 2006
Page 5

CONCLUSION

We have reviewed and reached majority approval from the Project Advisory Committee
that the recommendation above be adopted. Please return an adopted copy of this
letter to the Chief Administrative Office (Capital Projects Division) and Public Works.

espegtfully submitted,

for ONALD L. WOLFE - DAVID E. JANSSEN
Director of Public Works Chief Administrative Officer
KY:pdw

U\pmdilacusc\Board Letters\HOK SA 18 $3,000,000 Board letter-Draft 7.doc
Enc.

cc: County Counsel
Department of Health Services (Fred Leaf)
Project Advisory Committee (A. Redmond Doms, Jerry Epstein, Nick Patsaouras)
Department of Public Social Services (GAIN/'GROW Program)



ENCLOSURE

LAC+USC MEDICAL CENTER REPLACEMENT PROJECT
AWARD OF SUPPLEMENTAL AGREEMENT 18

CONTRACT PW-11875; HELLMUTH, OBATA, KASSABAUM, INC.

SPECS. 6550; C.P. 70787

May 18, 2006

PROJECT BUDGET SUMMARY
Current
Board-Approved | Impact of Revised
Budget Category Budget _this Action Project Budget
Land Acquisition $ 12,250,000 | $ 0 $ 12,250,000
Make Ready (Bid Package A-1) $ 9,800,000 $ 0 $ 9,800,000
Construction
Site Preparation $ 11,813,750 | $ 0] $ 11,813,750
Remaining Construction Work
(a) Base Bid $ 497,883,000 | $ 0 $ 497,883,000
(b) Base Isolator Bearings $ 814,626 | $ 0 $ 814,626
(c) Contingency $ 60,693,036 | $ 0 $ 60,693,036
Remaining Work Subtotal $ 559,390,652 | $ 0 $ 559,390,652
Construction Total $ 571,204,412 $ 0 $ 571,204,412
Equipment (Medical, Telecom/Data, and FFE) $ 82,595,097 | ($ 250,000) $ 82,345,097
Equipment Total | $ 82,595,097 | ($ 250,000) $ 82,345,097
Architectural Services * $ 48,501,626 | $3,000,000 $ 51,501,626
Contingency $ 2,401,865 | (§ 900,000)] $ 1,501,865
Architectural Total | $ 50,903,491 $2,100,000 $ 53,003,491
Consultant and Vendor Services $ 70859455 | $ 0 $ 70,859,455
Contingency $ 2,458,545 | ($1,350,000) $ 1,108,545
Consultants and Vendor Services $ 73,318,000 | ($1,350,000) $ 71,968,000
Total

Permits and Fees $ 9,311,000 $ 0 $ 9,311,000
County Services $ 20,504,000 | ($ 500,000) $ 20,004,000
TOTAL | $ 829,886,000 | $ 0 $ 829,886,000

* Includes $2,475,000 for C.P. 77175




